

SAP

C_TS412_1909 Exam

Certified Application Associate - SAP S/4HANA Project Systems



Thank you for Downloading C_TS412_1909 exam PDF Demo

You can Buy Latest C_TS412_1909 Full Version Download

https://www.certkillers.net/Exam/C_TS412_1909

<https://www.certkillers.net>

Version: 4.0

Question: 1

What are valid procurement types for stock items? Note: There are 3 correct answers to this question

- A. Preliminary purchase requisition for WBS element
- B. Planned order
- C. Third-party order
- D. Purchase requisition and Reservation for WBS element
- E. Reservation for WBS element

Answer: A, D, E

Explanation:

Question: 2

Which objects do you have to maintain to enable automatic assignment of material components to the project? Note: There are 2 correct answers to this question

- A. Material master
- B. Network activity
- C. WBS element
- D. BOM item

Answer: B, D

Explanation:

Question: 3

When you create a service activity in your network, what data can be entered? Note: There are 3 correct answers to this question.

- A. Service specification
- B. Overall limit (maximum value of all unplanned services)
- C. Service purchase order number
- D. Material master within service specification
- E. Vendor

Answer: A, B, E

Explanation:

Question: 4

Float time is calculated during scheduling.

Which of the following statements about float time are correct?

Note: There are 3 correct answers to this question

- A. Float time can be negative
- B. Activities with the time constraint "Must start on" always have a negative float time
- C. The float time of WBS elements is calculated by extrapolation
- D. By default, critical activities have a float time, which is less than or equal to zero
- E. The maximum size of a free float is as large as the total float of an activity

Answer: A, B, E

Explanation:

Question: 5

You have created an internally-processed network activity, and assigned a work center and the work. After saving, you discover that no planned costs are displayed in the cost element report for the activity. What could be the reason? Note: There are 3 correct answers to this question

- A. The formula for costing in the work center is incorrect
- B. The activity output price for the activity type and cost center assigned to the work center is not maintained.
- C. The duration is missing in the activity
- D. The Determine Costs indicator in the network header rules out planned cost calculation
- E. Integrated planning for the network is active

Answer: A, B, D

Explanation:

Thank You for trying C_TS412_1909 PDF Demo

To Buy Latest C_TS412_1909 Full Version Download visit link
below

https://www.certkillers.net/Exam/C_TS412_1909

**Start Your C_TS412_1909
Preparation**

[Limited Time Offer] Use Coupon “CKNET” for Further discount
on your purchase. Test your C_TS412_1909 preparation with actual
exam questions.

<https://www.certkillers.net>