



# CompTIA

**PK0-004 Exam**

**CompTIA Project+**

**Thank you for Downloading PK0-004 exam PDF Demo**

**You can buy Latest PK0-004 Full Version Download**

**<https://www.certkillers.net/Exam/PK0-004>**

**<https://www.certkillers.net>**

# Version: 19.0

Topic 1, Exam Pool A

---

## Question: 1

---

A project manager is attempting to establish the proper sequencing and duration of project activities.

Which of the following would be the MOST beneficial?

- A. Network diagram
- B. Ishikawa diagram
- C. WBS
- D. Gantt chart

---

**Answer: A**

---

Explanation:

Reference: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 160

---

## Question: 2

---

Which of the following are characteristics of a project? (Choose two.)

- A. Ongoing
- B. Temporary
- C. Start and finish
- D. Achieving a goal
- E. Consisting of milestones
- F. Restricting the budget

---

**Answer: B,C**

---

Explanation:

Reference: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 27

---

## Question: 3

---

A company has determined it does not have the in-house capability to perform a project and wants to procure third-party services.

Which of the following documents will the company MOST likely release FIRST?

- A. RFO
- B. RFI
- C. RFP
- D. RFQ

---

**Answer: B**

---

Explanation:

Reference: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 300

---

**Question: 4**

---

The project manager was asked to provide recommendations for the removal of a vendor. A meeting was scheduled with the key stakeholders and the project sponsor to highlight the reasons for this recommendation.

Which of the following should the project manager bring to the meeting to support this recommendation? (Choose two.)

- A. The issue log to show why the vendor should be replaced.
- B. The team action items to show why the vendor should be replaced.
- C. The scope statement to show why the vendor should be replaced.
- D. A procurement plan to show why the vendor should be replaced.
- E. A change management plan to have the vendor replaced.

---

**Answer: A,E**

---

Explanation:

Reference: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 291, p. 327

---

**Question: 5**

---

A project manager is creating the WBS.

In which of the following phases is the project?

- A. Initiation
- B. Planning
- C. Execution
- D. Closing

---

**Answer: B**

---

Explanation:

Reference: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 139

**Thank You for trying PK0-004 PDF Demo**

To Buy New PK0-004 Full Version Download visit link below

<https://www.certkillers.net/Exam/PK0-004>

## Start Your PK0-004 Preparation

**[Limited Time Offer]** Use Coupon “**CKNET**” for Further discount on your purchase. Test your PK0-004 preparation with actual exam questions.

<https://www.certkillers.net>