



PMI

PMI-ACP Exam

PMI Agile Certified Practitioner (PMI-ACP) Exam

Thank you for Downloading PMI-ACP exam PDF Demo

You can Buy Latest PMI-ACP Full Version Download

<https://www.certkillers.net/Exam/PMI-ACP>

<https://www.certkillers.net>

Version: 9.0

Question: 1

What key benefits might stakeholders realize from an Agile approach?

- A. The ability to bypass the change-management process, inserting new requirements and changes directly into the team as they meet daily
- B. The early and continuous delivery of valuable software, providing increased visibility and the opportunity for more frequent adjustments
- C. Increased access to the project and less reliance on formal reports and status meetings to better understand the current work and the risks the team is accepting
- D. The team's flexibility to make changes mid-iteration as business needs or priorities change, increasing the ability of the team to meet project commitments

Answer: B

Question: 2

What is the first thing that a team should do to estimate user stories for a project?

- A. Sort the user stories according to priority.
- B. Schedule a team meeting to understand them.
- C. Define the story points measure.
- D. Estimate through function point analysis.

Answer: C

Question: 3

A story point is the:

- A. Relative measure of the size of a user story.
- B. Duration it takes to complete a user story.
- C. Priority of the user story in the backlog.
- D. Business value of the user story.

Answer: A

Question: 4

According to the Agile Manifesto, which of the following describes the more valued items?

- A. Customer collaboration, following a plan, working software, and individual interactions
- B. Working software, individual interactions, responding to change, and comprehensive documentation
- C. Individual interactions, working software, customer collaboration, and responding to change
- D. Responding to change, individual interactions, processes and tools, and customer collaboration

Answer: C

Question: 5

On a particular project, product quality is being measured at regular intervals and is consistently below the acceptable level. In a Lean environment, how should this problem be addressed?

- A. The team should implement more rigorous testing at the end of each development cycle.
- B. Management should direct the team on specific actions that they should take to improve quality.
- C. Management should guide the team as it seeks to improve itself and reduce errors in the system.
- D. The Project Champion should review the acceptable quality threshold to ensure that it is realistic.

Answer: C

Question: 6

In reference to Scrum, each sprint should produce:


- A. An increment of potentially shippable product functionality.
- B. A set of documented product requirements and specifications.
- C. A release with testable and measurable functionality.
- D. An increment of potentially testable product functionality.

Answer: A

Question: 7

DRAG DROP

The Agile Manifesto states we value some items over others. Match the items in the columns below so each item on the left is valued over the corresponding item on the right.



Answer:

Individuals & Interactions - Process and Tools
Working Software - Comprehensive Documentation
Customer Collaboration - Contract Negotiation
Responding to Change - Following a Plan

Question: 8

On what should Agile estimates be based?

- A. A Work Breakdown Structure (WBS) from each iteration aligned with the project management plan
- B. A disciplined iteration schedule, which improves predictability, combined with reaction to changes
- C. Ball park figures collected from past Agile projects with scopes similar to the current project
- D. Initial resource breakdown based on the available person days in the full project duration

Answer: B

Question: 9

A value stream map is a tool used to identify the:

- A. Waste across the entire process.
- B. Highest value product features.

- C. Most valuable team interactions.
- D. Most likely flow of project risks.

Answer: A

Question: 10

When estimating initial velocity, the team should most likely:

- A. Discuss among the team their expectations of how many story points they can address.
- B. Use a Kanban workflow to identify steps and calculate velocity.
- C. Use velocity of past iterations or make a calculated guess.
- D. Discuss with the customer their expectation for the velocity of producing the product.

Answer: C

Thank You for trying PMI-ACP PDF Demo

To Buy Latest PMI-ACP Full Version Download visit link below

<https://www.certkillers.net/Exam/PMI-ACP>

Start Your PMI-ACP Preparation

[Limited Time Offer] Use Coupon “CKNET” for Further discount on your purchase. Test your PMI-ACP preparation with actual exam questions.

<https://www.certkillers.net>