



# PMI

## CAPM Exam

### Certified Associate in Project Management

**Thank you for Downloading CAPM exam PDF Demo**

**You can Buy Latest CAPM Full Version Download**

<https://www.certkillers.net/Exam/CAPM>

<https://www.certkillers.net>

---

**Question: 1**

---

Which document defines how a project is executed, monitored and controlled, and closed?

- A. Strategic plan
- B. Project charter
- C. Project management plan
- D. Service level agreement

---

**Answer: C**

---

---

**Question: 2**

---

Which changes occur in risk and uncertainty as well as the cost of changes as the life cycle of a typical project progresses?

- A. Risk and uncertainty increase; the cost of changes increases.
- B. Risk and uncertainty increase; the cost of changes decreases.
- C. Risk and uncertainty decrease; the cost of changes increases.
- D. Risk and uncertainty decrease; the cost of changes decreases.

---

**Answer: C**

---

---

**Question: 3**

---

Which tool or technique is used in the Plan Scope Management process?

- A. Document analysis
- B. Observations
- C. Product analysis
- D. Expert judgment

---

**Answer: D**

---

---

**Question: 4**

---

Which tool or technique is an examination of industry and specific vendor capabilities?

- A. Independent estimates
- B. Market research

- C. Analytical techniques
- D. Bidder conferences

---

**Answer: B**

---

---

**Question: 5**

---

An input used in developing the communications management plan is:

- A. Communication models.
- B. Enterprise environmental factors.
- C. Organizational communications,
- D. Organizational cultures and styles.

---

**Answer: B**

---

---

**Question: 6**

---

Regression analysis, failure mode and effect analysis (FMEA), fault tree analysis (FTA), and trend analysis are examples of which tool or technique?

- A. Expert judgment
- B. Forecasting methods
- C. Earned value management
- D. Analytical techniques

---

**Answer: D**

---

---

**Question: 7**

---

The Perform Quality Assurance process occurs in which Process Group?

- A. Executing
- B. Monitoring and Controlling
- C. Initiating
- D. Planning

---

**Answer: A**

---

---

**Question: 8**

---

Enterprise environmental factors are an input to which process?

- A. Control Scope
- B. Define Scope
- C. Plan Scope Management
- D. Collect Requirements

---

**Answer: C**

---

---

**Question: 9**

---

Which process develops options and actions to enhance opportunities and reduce threats to project objectives?

- A. Identify Risks
- B. Control Risks
- C. Plan Risk Management
- D. Plan Risk Responses

---

**Answer: D**

---

---

**Question: 10**

---

The process of establishing the policies, procedures, and documentation for planning, developing, managing, executing, and controlling the project schedule is known as:

- A. Plan Schedule Management.
- B. Develop Project Charter.
- C. Develop Schedule.
- D. Plan Scope Management.

---

**Answer: A**

---

---

**Question: 11**

---

Which input to the Manage Stakeholder Engagement process is used to document changes that occur during the project?

- A. Issue log
- B. Change log

- C. Expert judgment
- D. Change requests

---

**Answer: B**

---

---

**Question: 12**

---

An input to the Plan Stakeholder Management process is:

- A. The project charter.
- B. The stakeholder analysis.
- C. A communication management plan.
- D. A stakeholder register.

---

**Answer: D**

---

---

**Question: 13**

---

An input to the Plan Cost Management process is:

- A. Cost estimates.
- B. Resource calendars,
- C. The project charter,
- D. The risk register.

---

**Answer: C**

---

---

**Question: 14**

---

A technique used to determine the cause and degree of difference between baseline and actual performance is:

- A. Product analysis.
- B. Variance analysis.
- C. Document analysis,
- D. Decomposition.

---

**Answer: B**

---

---

**Question: 15**

---

The process of identifying and documenting project roles, responsibilities, required skills, and reporting relationships and creating a staffing management plan is known as:

- A. Develop Project Team.
- B. Manage Project Team.
- C. Acquire Project Team.
- D. Plan Human Resource Management.

---

**Answer: D**

---

## Thank You for trying CAPM PDF Demo

To Buy Latest CAPM Full Version Download visit link below

<https://www.certkillers.net/Exam/CAPM>

## Start Your CAPM Preparation

**[Limited Time Offer]** Use Coupon “CKNET” for Further discount on your purchase. Test your CAPM preparation with actual exam questions.

<https://www.certkillers.net>